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ESTIMATE RUN 06/22/2013

ESTIMATE SUMMARY 17:38:59

CONTID: C19329         ESTIMATE NO: 0002 PROG 2005

PCN: 19329-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 & SH 64 CHIP SEALS PERCENT TIME:

PROJECT NO: NH 0401-022                   

US 40 & SH 64 CHIP SEALS

NAME OF ROAD: 040A

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 06/22/2013 DATE TIME STARTED 05/06/2013

585 WEST BEACH ST. DATE LET 03/07/2013 DATE WORK BEGAN 05/06/2013

 DATE AWARDED 03/13/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2013 DATE ACCEPTED

WATSONVILLE CA 95076     831-724-1011 DATE NOTICE TO PROCEED 05/06/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,882,201.55 PARTICIPATING $ $ 180,605.50

AWARD PROJECT AMT: 1,618,241.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,418.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.63

WORK DAYS

WORK DAYS

21.28%

1,481,597.82

180,605.50

180,605.50

175,187.33

$

$

$

$

400,603.73

0.00

400,603.73

0.00

400,603.73

-9,929.05

0.00

390,674.68

0.00

AMOUNT DUE 390,674.68 175,187.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 175,187.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO BLANCO

GRAND

28.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19329-BID    ESTIMATE RUN 06/22/2013

PROJECT: NH 0401-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,000.000

SF  

2.00000 0.000.000

0.00

0010 *Potholing 0.000

0.000

203-01597  
 

5.000

HOUR

160.00000 0.000.000

0.00

0015 *Reset End Anchorage 4.000

0.000

210-01200  
 

8.000

EACH

700.00000 2,800.004.000

0.00

0020 *Modify Guardrail 25.000

0.000

210-04030  
 

100.000

LF  

42.00000 1,050.0025.000

0.00

0025 *Adjust Guardrail 25.000

0.000

210-04200  
 

475.000

LF  

3.60000 90.0025.000

0.00

0030 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

10.000

TON 

300.00000 0.000.000

0.00

0035 *Hot Poured Joint and Crack Sealant 31.530

12.610

408-01000  
 

46.750

TON 

2,800.00000 123,592.0044.140

35,308.00

0040 *Crack Sealant (Special) 0.000

30.600

408-01400  
 

52.000

TON 

3,500.00000 107,100.0030.600

107,100.00

0045 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

394,725.000

SY  

0.85000 0.000.000

0.00

0050 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

736.000

TON 

550.00000 0.000.000

0.00

0055 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00
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PCN: 19329-BID    ESTIMATE RUN 06/22/2013

PROJECT: NH 0401-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mobilization 0.311

0.000

626-00000  
 

1.000

L S 

223,908.30000 69,635.480.311

0.00

0065 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

100.00000 0.000.000

0.00

0070 *Pavement Marking Paint 0.000

0.000

627-00001  
 

217.000

GAL 

32.00000 0.000.000

0.00

0075 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1,258.000

GAL 

61.00000 0.000.000

0.00

0080 *Flagging 336.250

443.500

630-00000  
 

1,250.000

HOUR

10.00000 7,797.50779.750

4,435.00

0085 *Pilot Car Operation 89.750

56.500

630-00001  
 

250.000

HOUR

65.00000 9,506.25146.250

3,672.50

0090 *Traffic Control Inspection 9.000

5.000

630-00007  
 

34.000

DAY 

300.00000 4,200.0014.000

1,500.00

0095 *Traffic Control Management 11.000

13.000

630-00012  
 

50.000

DAY 

1,000.00000 24,000.0024.000

13,000.00

0100 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

5.00000 5.001.000

0.00

0105 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

112.000

EACH

50.00000 225.004.500

0.00

0110 *Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

217.000

EACH

50.00000 850.0017.000

0.00
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PCN: 19329-BID    ESTIMATE RUN 06/22/2013

PROJECT: NH 0401-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

16.000

EACH

50.00000 100.002.000

0.00

0120 *Construction Traffic Sign (Special) 1.500

0.000

630-80344  
 

272.000

SF  

20.00000 30.001.500

0.00

0125 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

5.000

EACH

5,000.00000 12,500.002.500

0.00

0130 *Drum Channelizing Device 2.500

1.500

630-80360  
 

50.000

EACH

10.00000 40.004.000

15.00

0135 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

10.00000 0.000.000

0.00

0140 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

10.000

EACH

10.00000 0.000.000

0.00

0145 *Traffic Cone 15.000

150.000

630-80380  
 

650.000

EACH

0.50000 82.50165.000

75.00

0150 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0155 *Mobile Attenuator 11.000

13.000

630-85041  
 

32.000

DAY 

600.00000 14,400.0024.000

7,800.00

0160 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

243,510.000

F A 

1.00000 0.000.000

0.00

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 19329-BID    ESTIMATE RUN 06/22/2013

PROJECT: NH 0401-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 383,503.73172,905.501,865,101.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Field Office (Class 1) 0.000

1.000

620-00001  
 

1.000

EACH

7,500.00000 7,500.001.000

7,500.00

0180 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0185 Sanitary Facility 2.000

1.000

620-00020  
 

3.000

EACH

200.00000 600.003.000

200.00

CAT 17,100.007,700.0017,100.00CURRENT AMT0400 $ $ $

$ 400,603.73180,605.50$1,882,201.55$CURRENT AMTPROJECT TOTAL


